

TurboWin - Feature #8621

WOW upload

12/19/2017 09:42 AM - Martin Stam

Status:	New	Start date:	12/19/2017
Priority:	Normal	Due date:	
Assignee:		% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			
As it is unclear when UKMO will implement mobile stations into WOW, this item will be frozen until a positive response of Emma that mobile stations are implemented in WOW. Until now there are no resources at UKMO to implement. When implementation is realized, E-surfmar will set the priority of this item.			